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Site refurbishment progress. 

 
 

Health & Safety – Keeping Children Safe. While 

extensive work has been carried out to make the site safe and 
secure, children can be drawn to construction sites. 
 
We would like to encourage parent/guardians to help us keep 
them safe by warning them of the importance of staying 
away and keeping out. 
 
These areas are not a safe place to play and there are real 
dangers within our working areas. 
 

Making contact - If you want to contact Scottish Water 

in relation to the project, you can; 
 
P: Customer Helpline - 0800 0778 778 
E: DV2communicationmanagement@scottishwater.co.uk 
 
Please quote reference: Capital/534002/GeorgeLeslie in 
any communication. Enquiries related to the footpath closure 
should note reference; Capital/5531790000/AGWilson. 
 
You can keep track of progress via our webpage, and we will 
provide another newsletter towards the end of winter 25/26. 
 
W: scottishwater.co.uk/Esk-Waste Water Pumping Station 
 
 
 

Investment in Musselburgh – October 25 
Welcome to our newsletter updating you on Scottish 
Waters work at Esk Wastewater Pumping Station (WwPS). 
 

Overview – Esk WwPS needed a full refurbishment after 

it experienced pump failure. We installed temporary pumps 
to maintain essential services. 
 
Our surveys of the building and ancillary equipment 
identified complex and extensive work is required to restore   
the asset and infrastructure. The outstanding construction 
programme and equipment replacement forecasts a 
construction presence onsite until December 25. 
 

Progress Update – as of 1st October we can confirm 

that the pumps at Esk WwPS have been replaced, and 
the station with new ancillary equipment is operational. 
 
Since our update in the summer, recent efforts have 
included a thorough clean of the wet-wells, installation of 
new pump components, and detailed surveys to help guide 
future improvements.  
 
Between now and Christmas, we're planning to conclude 
essential enhancements such as roof repairs and improved 
site security, which will require minimal tree trimming, The 
field will remain fenced off to allow grass the time to grow.  
 

Next steps – we’re upgrading part of the sewer network 

to ensure it continues operating efficiently and reliably. This 
work is proposed to start on 20th October 25 and may last 
up to 4 weeks. Access along the riverside footpath 
between the footbridge and the wastewater pumping 
station will be restricted for the full duration. We 
apologise for any inconvenience this may cause and 
appreciate your patience as we carry out these essential 
improvements. We postponed this work during better 
weather in the summer to mitigate disruption to the public. 
 
While our work is ongoing, there will be no impact to 
residents’ water or wastewater services.  
 
We would like to thank the community for your continued 
cooperation and support while this essential work is 
ongoing.  
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